
CONFIDENTIAL CLAIM RETRACTED! 

DATE: SJUj'llS AUTHORIZED BY: ^ C -

Jackpile Reclamation Project 
Pueblo of Laguna, New Mexico 

Project Status Report No. 34 

May. 1992 

prepared for the Pueblo of Laguna 
by the Reclamation Project Manager 

9383167 

CONFIDENTIAL POL-EPAOI-0010298 



I 
I 

Office of 
Reclamation Project Manager 

I (505) 242-0506 
(505) 552-6011 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

PROJECT STATUS REPORT 

N0.34 

MAY, 1992 

B~ 
J.H. OLSEN, Jr., PE 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

RECLAMATION PROJECT MANAGER 

POL-EPA01-001 0299 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 May, 1992 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Action Items 

1.0 INDEX 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

5.5 Project-to-Date Work Package Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--May, 1992 

POL-EPA01-001 0300 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

2.1 ABSTRACT 

May, 1992 marked the twenty-ninth month of full-scale earthmoving activities 
and the mid-point of the 3rd Operating Year. Dozers continued sloping JP-WS-17 
in the North Jackpile Pit. Trucks continued hauling protore from JP-PS-24 and PS-
25 in theSE Jackpile area. The Rio Moquino bench cutting was completed and the 
shale and soil covers were be in~ placed and nearing completion. James Ranch 
finished seeding the flats areas m the South Paguate and began doing the slopes. 
Some wet and windy weather interrupted a portion of the seeding effort. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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IJS 'Waste DuMp - Shale 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Revegetated areas along Rio Paguate and SR-279 (looking west). 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Spreading of shale cover along Rio Moquino waste dump. 

·~--~~- ~"' '1 - : ..,. ~#'--' .:~- -___ --,"_-~·~ -- - '---- ~-- .-
="!"'-__ --~--- ~~~--~- -~~--- _:-- _ __ ,._:,:~~-:--~ ~~_ ... --. --.-_ - -. -_:-

FIGURE 4: Finished soil cover on Rio Moquino benches (looking NW). 
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·~···· I FIGURE 5: Three dozers sloping west side of JP-WS-17 dump. 
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I FIGURE 6: Backfill progress in Jackpile area JP-OP-41 (looking north). 
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CONFIDENTIAL 

2.4 MILESTONES 

• Students and teachers from Laguna Elementary School and 
Malcolm X School (Berkeley, CA) visited the site on May 14, 1992; 

• The 9th Environmental Monitoring and Regulatory 
Compliance Report was submitted; 

• The Paguate Repairs fund was documented and forwarded to BIA; 

• An Environmental Science class from the University of Phoenix 
visited the site on May 30, 1992; 

• May, 1992 marks the mid-point of the 3rd Operating Year; 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Continue 4th Year Planning Process; 

2) Finalize Post-Reclamation Program; 

3) Prepare & submit 2nd Quarter, 1992 Financial Report to BIA; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approval of Work Package Closeouts; 

2) Provide comments on Post-Reclamation Plan; 

3.3 TECHNICAL/SUBCONTRACT SERVICES 

1) Volume comparisons--TR Mann, Inc. 

2) Health & Safety Audit--Weston Engineering, Inc. 

3) Finish water sampling; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as necessary); 

2) Request Work Package Closeouts/Inspections (as needed); 

3) Continue terrace installations; 

4) Provide comments on Post-Reclamation Plan; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~----------
June, 1992 Four Week Lookahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 9-Jun-92 9:00am Schedule File C:\TL3\JUN92LKK 

Task Name 

2E2J03-JPWS17 
2E1J07-JPPS27 
2S2J01-dewater JKPL 
2T2S01-SP terraces 
2E1J04-haul PS-25 
2R1S01/02 reveg 
2E2N01-NP01 bench 
2E1J03-PS24 backfill 
2E3N17-shale 010 

Detail Task 
• .- (Started) 

(Slack) 

92 
Jun 

Resources Status 1 8 

c 

15 

===== Summary Task A Milestone ===== (Started) ~~~ Conflict 

22 

===-- (Slack) .. -Resource delay 

29 
Jul 
7 

Scale: 1 day per character ---------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Hauling pro tore from the stockpiles in the SE J ackpile area will continue with 
the trucks & loaders for the foreseeable future. The scraper fleet will continue 
completing the soil/shale covers around the Moquino Bench area. Some scrapers 
and support equipment will probably be sent to work on the Paguate Dam 
rehabilitation later this summer under a separate 638 Contract. Sloping will 
continue with dozers in the North Jack:pile. Reseeding work on selected South 
Paguate slope areas should be completed in June. Dewatering continues for dust 
control. 
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5.1 TRACKING SUMMARY 

Billings from LCC, Inc. are current up through May 30, 1992; 
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- -

PY90 

PY91 & PY92 

INTERIM 

MOBILIZATION 

WBSID NO. 

MGMT CA SUMMARY 
1 P1 

1 P2 

1P 
1C1 
1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L 1 

2l2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2$1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 

2A 
2T &2CS 

- - - - - - .... - - - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC STAAT-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCATOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

fRRfGA TfON CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$498,170.00 $276,657.03 $0 00 $276,657 03 $196,262.81 

$1 ,042, 765.06 $1,042,765.06 $0.00 $1,042,765.06 $0.00 
$1,540,935.06 $1,319,422.09 $0.00 $1 ,319,422.09 $196,262,81 

$1,027,681.10 $779,445 79 $0.00 $779,445 79 $248,235.31 

$200,018.90 $205, 116. 43 $0.00 $205, 116.43 $0.00 

$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

$4,027 0 700.00 $1,393,562.22 $0.00 $1 ,393,562.22 $2,639,235.31 
$5,568,635.06 $2,712,984 31 $0.00 $2,712,984.31 $2,835,498.12 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 
$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1 ,528,400.00 $1,415,355.52 $0.00 $1.415,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $317,196.60 $6,569.16 $310,627.44 $346,911 '11 
$361 ,628.00 $267,555.77 $3,635.60 $263,920.17 $12,540.78 

$1,456,560.00 $1,024,828.94 $10,255.28 $1,014,573.66 $359,451.89 
$14,947,547.82 $6,651,097.51 $10175,590.50 $5,475,507.01 $8,343,338.31 
$9,028,054.96 $3,821,079.11 $709,417.30 $3,111,661.81 $5,206,975.85 
$6,753,878.13 $4,086,469 51 $850,155.52 $3,236,313.99 $2,667,408.62 

$432,039.00 $381,212.55 $79,711.35 $301,501.20 $50,826.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$0.00 $0.00 $0.00 $0.00 $0.00 

$31 ,455,264.91 $14,999,185.91 $2,815,064.81 $12,184,121.10 $16,502,967.00 

$88,793.00 $14,753.31 $92.07 $14,661.24 $74,039.69 
$598,394.00 $418,754.37 $97,904.82 $320,849.55 $179,639.63 
$175,829.00 $162,585.16 $6,499.27 $156,085.89 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $161 ,501.56 $2,888.14 $158,613.42 $31,679.44 

$1,056,197.00 $757,594.40 $107,384.30 $650,210.10 $298,002.80 
$836,732.00 $4110166.95 $891.83 $410,275.12 $425,565.05 

$0.00 $0.00 $0.00 $0.00 $0.00 

$836,732.00 $411,166.95 $891.83 $410,275.12 $425,565.05 
$900,905.00 $563,334.21 $44,319.64 $519,014.57 $256,744.95 

- - - -

MAY, 1992 

%OF REPORTED ESTIMATED 

ESTIMATE O,i) VARIANCE 
SPENT COMPLETE AT COMPLE;TION 

56°-t 75°Al $127,701.61 
1000,t 1000,\) $0.00 

86°-t 93°,t $127,701.61 
760,( 77o.ro $21,303.42 

1030,.( 103°,{ $0.00 
15% 140,( ($1 09,000.00) 

35% 340,( ($87,600,58) 
490Ji: 49°,{ $40,005.03 

990,t 100% $0.00 
85DAJ 85Dtt $289.02 

93% 100~ $289.02 
990AJ 990,-t $0.00 

49°AJ 86°-t $288,151.22 

74°AJ 73°,{ ($68.86) 
70% 87"A $288,082.36 

44°Ji: 47"A $3,305,058.81 
420AJ 420,t $1 ,648,278.83 
61% 67°.k $1 ,922,446.97 
88% 71°A $5,283.95 
20% 66% $204,616.91 

O~Al OO,t $0.00 
480AJ 50D,t $7,085,685.48 
170A 41°Jt $53,006.88 
70D,t 83% $212,657.46 

92°A 81% ($15,743.42) 
0D,( 00~ $0.00 

840A 690AJ ($37,260.50) 

72DA n% $212,660.42 
49°,{ 770AJ $305,622.60 

ODAJ ODAJ $0.00 
49D.k oo.ro $305,622.60 

35DAJ {$571,425,40} 
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DETAIL FOR PTD 

MAY, 1992 

ACTUAL 
%OF REPORlEO ESTfMA!EO . 

REMAINING ESTIMATE . · % .. :: ' VARIANCE :.: 
COST ESTIMATE SPENT COMPLETE AT COMPLETION ! \'/8S ID~JO. TOTAL COST. 

h'0HK p;,cK,~GE DESCRIPTION ESTIMATE ACTUAL COST EOUIP CHEDIT CASH FLOW 

.,· ACTUAL PTO 

2 CONSTRUCTION TOTAL $37,234,058.91 $19,171,465.93 $2,977,915.86 $16,193,550.07 $17,927,376.37 510A: 540AJ $7,320,914.48 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,635.06 $2,712,984.31 N/A $2,712,984.31 $2,835,498.12 490A: 49% $40,005.03 

2 CONSTRUCTION TOTAL $37,234,058.91 $19,171,465.93 $2,977,915.86 $16,193,550.07 $17,927,376.37 510A: 540AJ $7,320,914.48 

GRAND TOTAL $42,&02,693.97 $21.884,450.24 $2,9n,915.86 $18,906,534.38 $20,762,874.49 · · · 61% 
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- - - - - - - - ... - -
JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 

MOBILIZATION 

WBSIDNO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 

1C3 
1C 

1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 

2M2 
2M3 

2M 
2E1 
2E2 

2E3 
2E4 
2E5 

2E6 
2E 

2S1 
2S2 
2S3 
2$4 

2$5 

2$ 
2R1 
2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POLMANAGEMENTTASKTOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENTTASKTOTAl 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBIUZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 
CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 
EARTH~RKTASKTOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 
SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

AOTUALOOST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $56,094.09 

$0.00 $1,042,765.06 $0.00 

$85,607.08 $1,177,720.92 $56,094.09 

$444,897.02 $302,825.07 $31,723.70 

$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.45 $302,825,07 . $440,723,70 

$735,620.53 $1,480,545.99 $496,817.79 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$4240530.29 $150546.28 $0.00 

$1310705.71 $1290867.63 $550623.26 
$135,461.50 $540635.05 $77,459.22 

t691,697.50 $200,048.96 $1330082.48 
$3,104,841.60 $1,757,541.35 $1 0 7880 714.56 
$1,4360 751.40 $1 0811 ,803.92 $5720523.79 

$194.07 $3,4320344.30 $6530931.14 

$117 0322.06 $2400979.58 $22,966.23 

$580321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,875.11 $3.038,135.72 

$120300.80 $328.36 $20124.15 

$388,455.50 $190906.77 $100392.10 

$1370009.53 $220829.59 $20746.04 
$0.00 $0.00 $0.00 

$72o316.96 $660171.21 $23,013.39 

$610,082.79 $1 09,235.93 $38,275.68 
$310304.00 $2590710.70 $1200152.25 

$0.00 $0.00 $0.00 

$31,304.00 $259,710.70 $120,152.25 
$0.00 $0.00 $5630334.21 

- - - - - - - -

MAY, 1992 
TOTALPTD 

ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$276,657.03 $904,998.00 
$1 ,042, 765.06 $1 ,006,614.00 
$1 ,319.~.09 $1,911,612.00 

$779,445.79 $1,205,821.10 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1 .393,562.~ $3,905,84().00 
$2,712,984.31 $5,817.452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,355.52 $1,696,400.00 
$440,076.57 $461 ,363.00 

$3170196.60 $551 0873.00 

$2670555.77 $4860228.00 
$1,024,828.94 $1,499,464.00 
$60651,097.51 $13,7180836.00 

$30821 ,079.11 $7 0564,988.00 

$4,0860469.51 $11,7450735.00 
$381,267.87 $3230637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 
$14,999,241.23 $33,749,928.00 

$140753.31 $1280147.00 

$4180754.37 $4160990.00 

$1620585.16 $1750829.00 

$0.00 $0.00 

$161 o501.56 $2780783.00 

$757,594.40 $009,749.00 
$4110166.95 $1,7380609.00 

$0.00 $0.00 
$411,166.95 $1,738,609.00 
$5630334.21 $9000905.00 
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- - - -- - -- ... - - - - -- - - - -
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620 53 $1,480,545 99 $496,817.79 $2,712,984.31 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00 

GRAND TOTAL $7,979,925.92 $9,412,522.69 $4,492,057.05 $21,884,605.56 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0324 
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DETAIL FOR PTD (Project-to-Date) 
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DETAIL FOR PTD 

MAY 1992 . 
--

'- -··· %OF REPORTED ESTIMATeD. 
" 

TOTAL COST PTD ACTUAL ACTUAl REMAINING . ESTIMATE ,. %' ··VARIANCE . 
:··-

WBSIDNO. WORKPACKAGEDE~IPTION ._ :-- ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT- COMPLETE AT COMPLETION 

POLMGMT -·, 

1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770/c 100% $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 700/c 100% $59,183.14 
1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $56,094.09 $0.00 $56,094.09 $137,077.91 290A: 45% $68,518.47 
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 Oo/c 0% $0.00 
1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 Oo/c 0% $0.00 

1P1 I' POLMANAGEMENTCATOTAL I $498,170.00 II $276,657.031 so.oo I $276,657.03 II $196,262.81 I 7501 st27,7ot.61 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1000A toooA $0.00 
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 1000A 1000A $0.00 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100~ 1000A $0.00 

ENG1NEERING CA TO'rAL I $1,042,765.06 II $1,042,765.06 I so.oo I st ,Q42,765.o6 II so.oo 1 100~ 100~ so.oo 1 

I POLMANAGEMENT:TASKTOTALj $1,540,935.0611 $1,319,422.091 so.oo I s1,3t9,422.o9ll $196,262.81 I 86~ 9301 st27,7ot.et 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 910A 1000A $0.00 

1C1 L01B ENGINEERING SERVICEs-PY92 $62,762.00 $3,943.63 $0.00 $3,943.63 $58,818.37 5°A 101M $23,325.70 
1C1 L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $27,780.07 $0.00 $27,780.07 $81,317.93 251M 251M ($2,022.28) 
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 Tii¥. 1000A $0.00 

1C1 I CONSTRUCTION MANAGEMENTCA TOTAL I $1,027,681.10 II $779,445.79 I so.oo I $779,445.7911 $248,235.31 1 $21,303.42 1 

tNTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 1000Jil $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100% $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

INTERIMCMCCATOTAL j $200,018.90/1 $205,116.431 so.oo I s2o5.116.43 II so.oo 1 103~ 103§ti so.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% ooAl so.oo I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 o% OOJ!l so.oo I 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 100% 100% ($109,000.00) 

1C3 Q-.Op AGREEMENT CONiiNGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14°Al cs1o9,ooo.oo) 1 

C 0 N F I DENT IAL ~~.------:::-=-::::-T--::-::-::c=-==-=::--rr---=::-:==P 0 L-E P AO 1-0 0 1 0 3 2 6 
JvvNSTRUCTION MANAGEMENTTASKTOTAL l $4 027.700 00 II :t. ~9~ 56??? I $0.00 I $1 39~ 56??? II $? fi~Q ?3<; ·" • ·"-"' .,~-•. , •• ~,.'.69fi5R\I llv 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTiMATE SPENT· COMPLETE AT COMPLETION 

1 l MANAGEMENT TOTAL I $5,568,635.06!1 $2,712,984.31 I . $0.oo 1 $2.712,984.31 ll $2,s3s,49s.'l21 $40,(105.03 j 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) l $810,300.00 JJ $811,000.40 j $o.oo 1 $811,ooo.4o II $0.00j 1000AJ/ 100%j $0.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l $0.00 ll ($5,744.08)1 $0.oo 1 C$5,744.os) II $5,744.081 o%j o%j N/A I 

2t1 I lCCCOSTSGA TOTAL I $810,300.00 II $805,256.32/ $o.oo 1 $805.256.32 II $5,744.081 1ooiffi $0.oo! 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75% 100% $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 100% $0.00 
2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 82_% 820AJ $289.02 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 100% 100% $0.00 

LCCSTART-UPCOSTSCATOTALj $718,100.00 II $610,099.20 I $0.00 r $610.099.20 11 $78,30o.so 1 as§' ss%( $289.02! 

I LCCADMINISTRATION TASK TOTAL l $1,528,400.00 II $1,415,355.521 $o.oo 1 $1,41s.3ss.s2ll $84.o44.8s 1 $289.021 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2M1LOS - COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109_% 100% $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 1000A: $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 1000Jt $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51__% 1000Jt $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $5o.s2 1 $44o.o26.o5 II $o.oo I $0.oo 1 

tAND SOAVEY 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 1000A: $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49_% 100% $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $55,623.26 $914.25 $54,709.01 $210,541.74 21% 50% $156,746.98 

2M2! LANDSURVEYCATOTALl $650,315.00 II $317,196.60 I $6,569.16 I $310,627.44 II $346,911.11 1 49~ 8604 $288,151.22] 

TfWNING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 100% $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $77,459.22 $0.00 $77,459.22 $12,540.78 86% 86% ($68.86) 

2M3! LCC TRAINING CA IOTAL I $361.628.oo 11 $267.s5s.n 1 $3,635.60 l $263.920. 11 11 $12.540.78 1 74~ 730~ ($68.86)1 

)2M MOBILIZATION TASK TOTAL I $1.45e,560.oo II $1,024.828.941 $1o.2ss.28 1 $1,014,573.66!1 $359,451.89) 70~ 87°~ $288,082.361 

CONFIDENTIAL POL-EPA01-001 0327 
~lnVI 1 ~ ........ •LETE 1990 (NP HAUL ROADS) $60,352.00 :rc=:_.$87,120.861 $12.184.44 1 $74,936.42 11 ($26,768.L~ _ __:_:_~_'_'] • n oo ,~ • .,.34.42)_) 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,289,838.94 $288,214.26 $1,001,624.68 $548,843.06 70% 1000..t $348,761.32 

2E1N03 COMPLETED 1990 (NP-P8-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800..t 100'M $204,800.00 
2E1N04 COMPLETED 1990 (NP-P8-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64'M 100'M $120,000.00 
2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68D..t 100'M $105,600.00 
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82'M 100% $0.00 
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 770..t 100% $291,200.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O'M OO_.t $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O'M O'M $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $71,864.90 $9,653.05 $62,211.85 $30,202.10 700..t 100'M $11,791.15 
2E1 N11 COMPLETE 1990 (NP-P8-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101'M 100% ($14,403.50) 
2E1N12 COMPLETE 1990 (NP-W8-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°h 100% $100,076.32 

NPBACKFILLING SUBTOTAL $6,308,226.00 $4,706,007.30 $868,913.64 $3.837,093.66 $1,602,218.70 75% 74% $1,153,240.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 471\k 85% $23,472.71 
2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100°..t 100% ($2,647.08) 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1000Jt 100% $0.00 

SPBACJ<FJLLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 1000..t 96oA $20,825.63 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $11,554.10 $1 06,551.43 ($9,333.53) 1090..t 90'\i ($9,618.48) 
2E1J02 HAUL JP-P8-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 OO,t O'li $0.00 
2E1J03 HAUL JP-P8-24 TO JP-OP-41 $590,558.00 $205,167.24 $48,011.98 $157,155.26 $385,390.76 350..t 56°A $309,923.61 
2E1J04 HAUL JP-P8-25 TO JP-OP-41 $2,094,608.00 $180,432.34 $43,122.10 $137,310.24 $1,914,175.66 9% 14'>i $1,113,820.57 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,454.55 $87,118.59 $303,335.96 $127,970.45 751\k 100'\i $215,089.04 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114.668.21 $8,451.63 $106,216.58 ($28,519.21) 1331\k 100'>i ($20,067.58) 
2E1J07 HAUL JP-P8-27 TO JP-OP-41 $268,515.00 $83,717.94 $18,002.79 $65,715.15 $184,797.06 311\k 32'\i $63,155.16 
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $248,731.25 $40.254.11 $208,477.14 $237,016.75 51% 77'M $214,998.47 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 OOAJ OCM $0.00 
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 OO..t OOA $0.00 
2E1J11 HAUL JP-W8-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 OO..t o<>i $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112.682.00 $0.00 $0.00 $0.00 $112,682.00 O'M O'li $0.00 
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $392,114.58 $21,061.23 $371,053.35 $242,159.42 62°..t 95'\i $243,691.53 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 OOA O'li $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $2,904.83 $2,904.83 $596.31 $2,308.52 ($0.00) 100DA OCM $0.00 

JPBACKFILLING SUBTOTAL $8,431,118.83 $1,736,296.47 $278,172.84 $1,458,123.63 $6,694,822.36 211M OO_.t $2,130,992.31 

2E1 I BACKFILLING CA TOTAL l $14.947,547.82 II $6,651,097.51 I $1,175.590.50 I $5.475,507.01 II $8,343,338.31 I 47~ $3.305,058.81 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-WO-Q1 $313,472.00 $10,292.17 $1,972.12 $8,320.05 $303,179.83 30J!J 8% $209,471.38 
2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289.59) 
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 100% $1,829.25 
2E2N04 COMPLETE 1990 (NP-WO-Q4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81% 100% $0.00 
2E2N05 CUT NP-WO-Q6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1001\k 100% $13,363.25 
2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO..t 0% $0.00 
2E2N07 REGRADE NP-ON-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 {$1,956.97) 114'!-t 100% ($2,432.12) 
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8.720.30 $4,634.39 68°h 100% $5,541.70 
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 650h 100% $0.00 

NP DUMP SLOPING SUBTOTAL $466,411.49 $112,003.48 $15,382.91 $96,620.57 $354,408 n1 """"' "'"D.I. 4:10~,483.87 
ONFIDENTIALPLETED 1990(SP-W0-13A/W0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,4o€POL-EPA01-001 03281.ooo.oo c 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOJi: $0.00 

2E2S03 CUT SP-W0-13BIW5-18A SLOPES $1,013,795.00 $1,050,177.34 $235.939.23 $814,238.11 ($36,382.34} 1040Ji: 100% ($11 ,628.11} 
2E2S04 COMPLETE 1990 {SP-W0-14) $54,671.00 $39,385.36 $5.621.00 $33,764.36 $15,285.64 72•.-t 100•.-t $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556 07 $22.12 1000A 1000A $12,376.93 

2E2S06 COMPLETED 1990 {SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471 ,245.1 0 $100,224.45 86°A 1000A $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71°A 100% $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000A 100o..t $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 690Jt 100% $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 
2E2S11 COMPLETE 1990 {SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83'M: 100% $0.00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87°A 100% $0.00 
2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E2S14 BACKFILL SP-OP-34 {D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 100% ($9,949.68) 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°A 100°A $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 1950Jt 100o..t ($25,721.90) 
2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100'l-! 100'l-! $9,040.04 
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3, 186.65) 1060Ji: 100% $8,588.42 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°A 100% $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464.943.40 $497,828.88 $1,967,114.52 $105,471.07 960Jt 81% $155,362.18 
2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235.847.74 $28,649.60 $207,198.14 $773,884.26 23°A 32°.-t $362,237.81 
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 OOA 0% $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $188,898.08 $32.748.34 $156,149.74 $2,050,493.92 80A 8% $287,520.25 
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 o•A o•..t $0.00 
2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11 '160.00 OOA OOAJ $0.00 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0'!1 0'1-t $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA oo..t $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOJt $0.00 
2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA O<>..t $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOA $0.00 
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $563.75 $5.58 $558.17 $106.944.25 1°A OOA $0.00 
2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $64,710.09 $282,184.57 $374,784.34 480A 950A $205,666.61 
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $71,551.37 $8,560.86 $62,990.51 $85,589.63 46°A 1000A $46.470.49 
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0'!1 OOA $0.00 
2E2J17 CUT JP-WS-18A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOA O"A $0.00 
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0'!1 OOA $0.00 
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2.386.25 $4,240.94 41°h 100% $4,785.75 
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $1,347.68 $52,956.63 $10,246.69 84°11> 95°11> $8,807.18 
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,750.05 $200,461.98 $153,548.97 61 OAJ 76% $131,995.24 
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 
2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $9,803.81 $46,324.65 $202,074.54 22% 100% $211,878.35 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 oo,i; 0% $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $270.84 $9.07 $261.77 $42,961.16 1 OAJ 0% $0.00 
--- ·-- -· 'T JP-W0-18/66B SLOPES $100,412.00 $44,369.93 $8,070.04 $36,299.89 $56,04,~ "~ • •OL '"ML ._. ,071.11 

ONFI DENTIALr JP-W0-18/66C sLOPEs $179,307 00 $160.00 $5.58 $154 42 $179.14POL-EPA01-001 0329 $0 oo c 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E2J30 DELETED 1990 (JP-W0-038) $0.00 $0.00 $0.00 $0.00 $0.00 0% OCJ,t $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 00.·~ OOA $0.00 

2E2J32 CUT SLOPES JP-W0-048 $45,942.00 $0.00 $0.00 $0.00 $45,942.00 OOA; 0% $0.00 

2E2J33 DELETED 1990 (JP-WO-OSA) $0.00 $0.00 $0.00 $0.00 $0.00 OOA; OOJt $0.00 

2E2J34 DELETED 1990 (JP-WO-OSB) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

JP DUMP SLOPING SUBTOTAL $5,991,229.00 $1,244,132.23 $196,205.51 $1,047,926.72 $4,747,096.77 21 0;{: 220,1) $1,300,432.79 

DUMP SlOPING CA TOTAL I $9,028,054.961/ $3,821,079.11 I $709,417.30 I $3,111,681.81 II $5,206,975.85/ 42IMJ 42%/ $1,648,278.83) 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $77,922.00 $88,444.82 $17,698.51 $70,746.31 ($10,522 82) 114<U 100°,i) $7,175.69 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 1020-t 1000AJ $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,1) $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 660;{: 0% $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 OOAJ OOA; $0.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 1000AJ 1000;{: $9,596.55 

2E3N07 HAUL SOIL FROM SP-ON-61 TO NP-04 $149,246.00 $126,832.06 $27,960.48 $98,871.58 $22,413.94 85% 100°A $5,711.42 

2E3N08 HAUL SOIL FROM SP-ON-61 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97DAJ 100'U ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100°A ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $232,064.00 $165,160.45 $34,067.07 $131,093.38 $66,903.55 71 o,t 100°,{ $31,523.62 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $210,600.00 $100,261.32 $20,987.38 $79,273.94 $110,338.68 48'U 41°AJ $17,248.93 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% ODJ!: $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894 30 $33,973.90 $31,366.80 57% 1000,{ $39,261.10 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100% $11,382.07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $106,323.15 $23,191.46 $83,131.69 $30,176.85 78% 100o,t $53,368.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39% 41 OAJ $12,702.22 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $75,429.82 $15,827.81 $59,602.01 $8,810.18 9QOAJ 86°-t $14,935.34 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92DA 100o,t $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95DJ!: 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,{ ODAJ $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0 00 $0.00 $0.00 $0.00 $0.00 ODA OD,I, $0.00 

NP COVER PLACEMENT SUBTOTAL $2,183,274.13 $1,500,679.45 $304,163.40 $1,196,516.05 $682,594.68 69'U 65D,t $216,950.51 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $176,082.00 $63,362.82 $6,741.69 $56,621.13 $112,719.18 36°AJ 100DJ!: $67,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109% 100DA $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31qf, 100% $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98D,t 100% $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33'U 100% $99,073.83 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48'U 100% $101,391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74D,t 100D,i) $100,808.74 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $382,559.91 $81,966.27 $300,593.64 $42,971.09 9QOJt 100% $124,937.38 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $333,735.22 $80,229.00 $253,506.22 $113,072.78 75% 1 00°Al $193,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 O'U 0% $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115DJ!: 100_o,t> $25,195.85 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,346.20 $57,394.55 $204,827.25 26% 100% $218,173.45 
- ---~ 

$262,362.00 $149,437 05 ONFIDENTIALLBORROW(SP-018) FROM SP-SB-50 $175,215.25 $25,778.20 ss7
.
14fPOL-EPA01-001 0330:·924
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_ ••• \LE BORROW (SP-13A)FROM SP-~~1~!- $26,370 00 $23,973.73 $4,603 27 $19,370 46 $2,39€ ' >,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% Oo,t $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $59,608.25 $11,198.25 $48,410.00 $23,875 75 710,1: 1000~ $28,436.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170 93 $6,925.41 $25,245.52 $7,063 07 820AJ 1 00°..t $13,988.48 
'" -, n.,-, 
I 1-:_ HAUL SH:,u= f"R0tv1 :,;P-\"/8··07 TO SP-04 I $180,818 oo $171.825.44 $21 841 37 $149,984 07 $18,992 56 90% 100% $40,833.93 

··· · -- ":j:;;uL ~·"·'~", ,<[·,·;· .~:.:;:-;;:=~;~-=-:, ;:-:::-P--,:0-,-o -~-~'314.363 oo ~:?9."166 81 ~~6:594 ~24-+-'-$,_2...,.2'-.8-=72-=-.-:cs7::-+1~-(.:...$1'-S...:..o_9_8-,8""1J+---:2-=-o'-so+Jt>---1-,.-00:-:o..t-+----:-($:...,1-.,.0":,3-:-00.,..:.-::s7=:i) 
... ---· ... . -----·- .. _ .. _____ .. _, ---·-.. ---.. ~--++-----'c:-:::--:~---:c'-~.,--1-----.:.-='-.,...,....,.-:-:c-ft---'..:..~---,.~+---.:_:__:4----:c~r--..o..:-,.-:-'-::-~~ 

. 0 i HAUL SHkLE FfiOM SP-I'JS-07 TO SP-38 $14,947.00 $34,876.68 $7,376 80 $27,499.88 ($19,929 68) 2330AJ 100°..t ($16,005.88) 

l2c3;,21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143 00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1510Jtl 100°..t $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,577,700.35 $544,416.35 $2,033,284.00 $1,325,861.65 660A 90% $1,697,344.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 O"A 0% $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO DS $243,698.00 $0.00 $0.00 $0.00 $243,698.00 0% 0% $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO DB $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0% $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0°..t 0% $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00 

2E3J09 HAUL SOIL FROM JP-SB-tl4 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 oo,~: O_DA> $0.00 

2E3J10 HAUL SOIL FROM JP-SB-tl4 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0°..t 0°Al $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0 00 $0.00 $0 00 0% Oo,t, $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0% $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575 77 $6,487.54 $6,576.69 55°A> 100°Al $8,152.46 

2E3J16. DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 ooA> 0% $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0 00 $0.00 $0.00 0°Al OOAJ $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0°..t 0% $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0°Al O"A $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J25 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J28 HAUL SHALE FROM JP-WT -Q2 TO 015 $0.00 $0.00 $0.00 $0.00 $0.00 O"A 0% $0.00 

2E3J29 HAUL SHALE FROM JP-WT-o2 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0% $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $8,089.71 $1 ,57S.n $6,513.94 $658,952.29 1% 1% $8,152.46 

COVER PLACEMENTCA TOTAL I $6,753,878.13 II $4,086,469.51 I $850,155.52 I $3,236,313.99 II $2,667,408.62 I 61~ 670/i1 $1.922.446.97 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-C8-23/24 TO NP-QP-20 $106,304.00 $89,655.64 $20,825 16 $68,830.48 $16,648.36 84% 90% $21,273.69 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100"A $10.453.17 

2E4N018 NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232 58 $121.28 1 000AJ 100o,t $10,367.42 

ONFI DENTIAL NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405 64 $139,209.89 
s

16
'
88POL-EPA01-001 0331'09428 

SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,10258 $39,25 . 1,764.22) 
I -_;:_..:....:.... __ ~-- --~----1·---•-o•-- ----~-·-·--- -- ··--·-- ••••------~--~-- ----~~-- ~. 
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$0.00 $0.00 $0.00 $0.00 ODAJ 

so 00 $0.00 $0.00 $0.00 0% 
so 00 so 00 so 00 so.oo 0% 

$7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20D,t 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6,115.18 $47,959.28 $6,395.54 89D,t 

2E41 CONTAMINATED SOIL CA TOTALj $432,039.00 II $381,212.55 I $79,711.351 $301,501.20 II $50,826.451 

HtGHWALl RECI.AM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OD,t 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1o.t 
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38o,t 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39°Jt 
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380Jt 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 

HIGHWALL CA TOTAL l $293,745.00 II $59,327.23 1 $190.14 1 $59.137.09 II $234,417.77 1 20~ 

EROSION CONTROl 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 

RIO MOQUINO AND NP DITCH SlJBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 

ROCK SUBTOTAl $0.00 $0.00 $0.00 $0.00 $0.00 0% 

EROSION CONTROL CA TOTAL I $0.00 II so.oo 1 $o.oo I $o.oo II $0.oo 1 

EARTHWORKTASKTOTAL 1$31,455,264.91 II $14,999,185.91 I $2,815,064.81 I $12,184,121.10 II $16,502,967.00 I 

UG ENTRIES ABAN 

... - -
MAY 1992 

0% so.oo 
00',11 so 00 
0' .,, ::';)c;o 

100"h ($8,940.45) 
soo,t (::028,704.68) 

85°A ($12,756.87) 
ODAi $0.00 

0% $0.00 

50% $4,651.22 

70o.t ($8,1 05.65) 

71~ $5,283.951 

100% $64,287.18 

100% $61,249.00 

100o.t $125,536.18 
100o.t $34,022.36 
100o.t $45,058.37 
100o.t $79,080.73 

100_'\il $0.00 
100% $0.00 

0% $0.00 

$204,616.91 1 

0% $0.00 
0% $0.00 
0% $0.00 

0% $0.00 

0% $0.00 
0% $0.00 
0% $0.00 

0~ so.oo 1 

so04 . $7,085,685.48 I 

251 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 ___ $0.:...._.o_o..J._ __ _:$'-0-.0-0-'-----'$0'--.o-o_,_,_ ___ _:..$0.00 _ _ _ $0.00 

C9V~<>E ,IDE NT l~b:-:-L-=-P-....,..13:-:A=D=IT-------.-----=:$0::-:.o:-::-o-.r-ll ----:-$0.,...-.0:-::-0-r-1 ---:-$0:-.0...,..-0 .-I ---.,...,$0--=-.o-o rrll----:-$eq L-E ~ ~0 1-Q91 0332 $0.00 I 

-



- - - - - - - - - - - -
1- ~- _) 1 

.~=-1_J0_2 __ _ :<•,1RIES 

Uu l:.l'r t niL...:> MtJAI\IUUf~ LA I U I AL 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin 

282501 DISPOSE OF SP PIT WATER 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 

252 PITWATERCATOTAL 

SURF STRUC OEM 
253N01 COMPLETE 1990 (NP SURF. STRUC.) 

253501 DEMOLISH SP SURFACE STRUCTURES 

2S3J01 DEMOLISH JP SURFACE STRUCTURES 

253 SS DEMOLITION CA TOTAL 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I 

254 ss DECOM CA 'TOTAL I 

PERMSTRUC 
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP 

255N02 CONSTRUCT PERMANENT FENCES: NP AREA 
NPSTRUCTUR~SSUBTOTAL 

255501 CONSTRUCT PERMANENT ACCESS ROADS:SP 

255502 CONSTRUCT PERMANENT FENCES: SP AREA 

SP. STRUC'TURES SUBtOTAL 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP 

/2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA 

. JPSTRUCTURESSVBTQTAl 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA 
ALL STRUCTURES SUBToTAL 

2551· PERMANENTSTRUCTURESCATOTALI 

I2S STRUCTURESTASKTOTALj 

CO NFI DENTIALPARE BED&SEED NP FLAT AREAS 

DETAIL FOR PTD 

TOTAL COST 
:ESTIMATE 

pro 

• 
0 

- o JO_-++11---$2_6· 

$14,753.31 

$141,666.00 $161,935.47 
$93,920.00 $128,155.26 

$362,808.00 $128,663.64 
$598,394.00 $418,754.37 

$2,947.00 $1,172.41 
$57,896.00 $48,510.07 

$114,986.00 $112,902.68 
$175,829.00 $162,585.16 

$o.oo IJ $o.oo 1 

$0.00 ll $o.oo 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$41,616.00 $0.00 

$0.00 $0.00 

$41,616.00 $0.00 

$151,565.00 $161,501.56 
$151,565.00 $161,501.56 

$193,181.oo II $161,501.561 

$1.o56,197.oo II $7-57.594.40 l 

$137 .966.oo II $137,691.261 

ACTUAL ·.ACTUAL 

;;,:;2 07 $14,661.24 

$36,761.23 $125,174.24 
$23,736.58 $104,418.68 
$37,407.01 $91,256.63 
$97,904.82 $320,849.55 

$0.00 $1,172.41 
$2,490.72 $46,019.35 
$4,008.55 $108,894.13 
$6,499.27 $156,085.89 

$o.oo 1 $0.00 Jl 
$o.oo 1 $o.oo 11 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$2,888.14 $158,613.42 
$2,888.14 $158,613.42 

$2,888.141 $158,613.42 11 

$to7,384.30 1 $650,21o.1o II 

$8.241 $137,683.02 11 

- - ... - - -
MAY,1992 

REMAINING 

$74,0J" b9 

($20,269.47) 114'\t 100'\t $16,491.76 

($34,235.26) 136'\t 100'\t ($12,033.68) 
$234,144.36 35'\t ~'I{ $208,199.38 

$179,839.63 70% 83% $212,657.46 

$1,774.59 40'\t 100'\t $1,774.59 
$9,385.93 84'\t 90% $6,763.39 
$2,083.32 98% 95°..! ($24,281.40) 

$13,243.84 92'\t 81% ($15,743.42) 

$0.oo 1 O%j o%j $0.oo 1 
$o.oo 1 o%[ o%[ $0.oo 1 

$0.00 O'lt O'lt $0.00 
$0.00 OOAJ O'lt $0.00 
$0.00 0% O'lt $0.00 
$0.00 0% O'lt $0.00 
$0.00 O'lt O'lt $0.00 
$0.00 OOAJ 0% $0.00 

$41,616.00 0% 0% $0.00 

$0.00 0% O'lt $0.00 
$41,616.00 0% 0% $0.00 

($9,936.56) ($37,260.50) 
($9,936.56) ($37,260.50) 

$31,679.44 1 84~ 69~ ($37,260.50) 1 

ms,eo2.60 I 72'§ n%1 $212,e60.42l 

$mPOL-EPA01-001 0333o15.13>1 



- - - - - - - - - - - - - - - - - -
DETAIL FOR PTD 

MAY,1992 

TOTAL COST . . PTD . . . I ACTUAL 

FSTIMATE • ACTUAL COsTl FntJIP_C~EJ:)IT 
"_- 'j :.j ",'_, 'I ',') ')0 I 

CASH FLOW 
ACTUAL 

%Of! RI!PORTED . · ESTIMATED 
REMAINING . . ESTIMATE ·· %. : . VARIANde:. · 

COST ESTIMATE SPENT COMPLETE AT COMPLE'rJON 
::2. 1171~.]--s:Cl ___ <J~ 9 ! . $24,102.43 

'; '.[ ~ 'i) ,/ 
------~----- --

: PnEPARE BED & SEED SP FL/,; · . ::,\S . -~ -- -s363:45s-ool [-- SL"'· · 6 61 I 
I ,-, 'l!=' A .. 7 ,-,.-,. i I 

- -- - ------ - -

,_,,, i :.;i:~LJI-i\iu ~f\ vvc. I GTAL r- - ..,o_,o,732:oo-j[=-$4-11 :1~b.!:!S c= :;.o91.s3 1 $410,275.12 11 $425.s6s.o5 1 4901 77~ $305,622.60 1 

IRRIGATION . 

2R2N01 DELETED 1990 (IRRIGATION} 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2R2S01 !DELETED 1990 (IRRIGATION} $0.00 $0.oo 1 $0.oo 1 $o.oo 11 $0.00 0~ 0~ $0.oo 1 

j2R.2J01 jDELETED 1990 (IRRIGATION} $0.00 $0.oo 1 $0.oo 1 $o.oo 11 $0.00 0~ 0~ $0.oo 1 

I : 2R21 . iRRIGATION CA SUBTOTALj $0.00 $0.oo 1 $0.oo 1 $o.oo 11 $0.00 oo1 oj $0.oo 1 

I2R I REVEGETATION TASK TOTAL I $836,732.00 I $411.166.951 $891.831 $410,275.12!! $425,565.05 49%1 oJ $305,£22.00 l 
TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0% $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $5,449.16 $717.45 $4,731.71 $75,725.84 1% 0% $0.00 
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $5.449.16 $717.45 $4,731.71 $80,825.84 6% 0% $0.00 

SPECIAL CASES 
2T2S01 CUT SP-SW-Q6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2T2J01 CUT JP-WS-Q1 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J04 CUT NORTH JP-W$-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2T2N01 CUT NP-WO-Q1 BENCHE5-RIO MOQUINO $814,630.00 $557,885.05 $43,602.19 $514,282.86 $256,744.95 68% 90% ($571 ,425.40} 

2T2 SPECIAl. CA SIJaTOTAt. · : .. $814,630.00 $557,885.05 $43,602.19 $514,282.86 $256,744.95 68% 0% ($571,425.40} 

I TERRACING/SPECIAL TASK $900.90s.oo II $563.334.21 1 $44,319.64! . $519,014.57Jl $$37,570.791 ss~ -- - ($511.-425.40) 1 

coNSTRUCTION TOTAL f $37,2a.J,o5U1 II $19,111.46S.9aj $2,sn,915.1!ef $16. is3.550.o71f $18,008,202.21 I 

CONFIDENTIAL POL-EPA01-001 0334 
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PY90 & 91 

INTERIM 

MOBILIZATION 

WBSIDNO, 

MGMT CA SUMMAR 
1P1 
1P2 

1P 

1C1 

1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L 1 
2l2 

2L 
2M1 
2M2 

2M3 
2M 

2E1 

2E2 
2E3 
2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

254 

2S5 

2S 

2R1 

2R2 
2R 

2T/2S 

- - - - - - - -
JACKPILE 

F2C'-::-:-;- --:--,~DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTO YTD ACTUAL YTDACTUAL 

WORK PACKAGE DESCRIPTION ACTUAL. COST EQUIP CREDIT CASHFI..OW 

POL. MANAGEMENT CA TOTAL $56,094.09 $0 00 $56,094.09 

POL OTHER PROGRAMS CA TOTAL $0.00 $0 00 $0.00 

POL MANAGEMENT TASK TOTAL $56,094.09 $0.00 $56,094.09 

CONSTRUCTION MANAGEMENT CA TOTAL $31,723.70 $0.00 $31,723.70 

INTERIM CMC CA TOTAL $0 00 $0 00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $440,723.70 $0.00 $440,723,70 
MANAGEMENT TOTAL $496,817.79 $0.00 $496,817.79 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 

LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,258.92 

MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $55,623.26 $1,292 91 $54,330.35 

LCC TRAINING CA TOTAL $77,459.22 $0.00 $77,459.22 
MOBILIZATION TASK TOTAL $133,082.48 $1,292.91 $131,789.57 

BACKFILLING CA TOTAL $1,788,714.56 $368,433.19 $1,420,281.37 
DUMP SLOPING CA TOTAL $572,523.79 $95,295.95 $477,227.84 

COVER PLACEMENT CA TOTAL $653,931.14 $94,557 00 $559,374.14 
CONTAMINATED SOIL CA TOTAL $22,966.23 $5,143.19 $17,823.04 

HIGHWALLCA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROLCA TOTAL $0.00 $0.00 $0.00 
EARTHWORKTASKTOTAL $3,038,135.72 $563,429.33 $2,47 4, 706.39 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
PIT WATER CA TOTAL $10,392.10 $712.42 $9,679.68 

SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $23,013.39 $530.42 $22,482.97 

STRUCTURES TASK TOTAL $38,275.68 $1,593.45 $36.682.23 
SEEDING CA SUBTOTAL $120,152.25 $765.95 $119,386.30 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
REVEGETATION TASK TOTAL $120,152.25 $765.95 $119,386.30 
TERRACING/SPECIAL CASES $563,334.21 $117,960.98 $117,960.98 

CONFIDENTIAL 

- - - - - - -

POL-EPA01-001 0336 
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DETAIL FOR PY92 

MAY 1992 

--
-" _··pyg~ ACTUAL·' ACTUAL - -

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT· CASH FLOW' 

2 CONSTRUCTION TOTAL $3,995,239.26 $685,042.62 $2,982,784.39 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $496,817.79 N/A $496,817.79 

l_ I rn'JSTRU~' -- : - -, .\I • ·-·' C.:=j ~')9 ~6 $685,042 62 $3,310,196 64 
--- - -~ ------ ----- - - --

! 
~ -~-- - - --

I UhMI1U I vI t-\L I . '· •• ,v.J-/.05 $685,042.62 $3,807,014.43 

CONFIDENTIAL POL-EPA01-001 0337 
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DETAIL FOR PY92 

MAY,1992 

.. -PY92 ACTUAL ACTUAL . · 
-- '' 

WBSIDNO. '•. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW .. 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
~P1L01A PROJECT MANAGErJlENT- PY91 $0.00 $0.00 $0.00 
: .. '~018 PROJECT MANAG:-.·.H:.NT- PY92 $56,094.09 $0.00 $56,094.09 
f 1P1L01C $0.00 $0.00 $0.00 
/1P1L01D $0.00 $0.00 $0.00 

I1P1 IPoLMANAGEMENTCATOTAL . $56.o94.o9 I $0.oo 1 $56,o94.o9 1 

AlE. ·" 

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

IENG!NEEAINGCA TOTAL' $0.oo 1 $0.oo I so.oo 1 

I1P .. · .· · · .:·j~LMANAGEMENTTASKTOTAL I $56,o94.o9 1 $0.oo 1 $56,o94.o9 1 

CMO .. 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICE8-PY92 $3,943.63 $0.00 $3,943.63 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $27,780.07 $0.00 $27,780.07 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

I1C1 !cONSTRUCTION MANAGEMENT CA TOTAL . $31,723.70 1 $o.oo I $31,723.7o 1 

JNTEAIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!-INTERIM CMC CATOTAL so.oo 1 $0.oo 1 so.oo 1 

CONTfNGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.oo 1 

1C3L02 REVEGETATION PEA CO-OP AGREEMENT $0.00 $0.00 so.oo 1 

1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO-OP AGREEMENT CONtJNGtNCY CA TOTA $409,000.00 $0.00 $4o9,ooo.oo 1 

CONFIDE NT IALTRucnoN MANAGEMENT TASK TOTAL 1 $440,723.70 I $o.oo I $440,723.70 1 POL-EPA01-001 0338 
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DETAIL FOR PY92 

MAY 1992 

PY92 ACTUAL ·ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTiON ACTUAL COST EQUIP CREDIT CASH FLOW 

. /MANAGEMENTTOTAL $905,817.79) ' $0.00 l $905,817.79) 

I-CC ADMIN 

2L1 L01 COMPLETE 1990 (LCC G&A) L $o.oo 1 $o.oo 1 $0.00 J 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l ($5,744.08) 1 $0.00 1 ($5,744.08)j 

(2L1 I L.CC COSTS CA. TOTAL ($5,744.08)! $0.00! ($5, 744.08) 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PYOO, PY91 $0.00 $0.00 $0.00 

2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

tLCCSTART-UPCOSTSCATOTAL · $108,oo3.oo 1 $o.oo I $1o8.oo3.oo I 

I LCCADMINISTRATK>N TASK TOTAL $102,258.92 I $o.oo I $102.258.92 I 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 {SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 tMOBILIZATIONCATOTAL $o.oo I $o.oo I $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $55,623.26 $1,292.91 $54,330.35 

I LAND SURVEY CA TOTAL . $55,623.26 1 $1,292.91 1 $54,330.35 I 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PYOO & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $77.459.22 $0.00 $77.459.22 

)2M3 ltcc TRAINING CA TOTAL $77.459.22 1 $o.oo 1 $77,459.22 ) 

12M jMOBIUZATION TASK TOTAL $133,()82.48 1 . $1.2o2.e1 1 $131,789.57 1 

CONFIDENTIAL, 
1 ~-' •w' 1 ~~••" LETE 1990 (NP HAUL ROADS) $0.oo I $o.oo I $o.oo I POL-EPA01-001 0339 
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DETAIL FOR PY92 

MAY 1992 

. pyg2 ACTUAL ._ACTUAL 

WBSIONO, WORK PACKAGE DESCRIPTK>N ACTUAL COST EQUIP CREDIT · CASHFLOW 

2E1N02 HAUL TO NP PIT: NP-PS-17 $164,043.07 $0.00 $164,043.07 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $9,402.10 $0.00 $9,402.10 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NPBACKFILLING SUBTOTAL $173,445.17 $0.00 $173,445.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-QP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPSACKFttUNG SUBTOTAL $0.00 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 

2E1J02 HAUL JP-PS-23 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-PS-24 TO JP-QP-41 $205,167.24 $48,011.98 $157,155.26 
2E1J04 HAUL JP-PS-25 TO JP-QP-41 $180,432.34 $43,122.10 $137,310.24 

2E1J05 HAUL JP-PS-26 TO JP-QP-41 $307,332.47 $68,734.75 $238,597.72 
2E1J06 HAUL JP-W0-10 TO JP-QP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-QP-41 $83,717.94 $18,002.79 $65,715.15 

2E1J08 HAUL JP-W0-07 TO JP-QP-41 $248,731.25 $56,945.49 $191,785.76 

2E1J09 HAUL JP-W0-12 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS-08 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-W0-03 TO JP-QP-41 $392,114.58 $91,733.43 $300,381.15 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-QP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $2,904.83 $596.31 $2,308.52 

JP BACKFILLING SUBTOTAL $1 ,615,269.39 $368,433.19 $1 ,246,836.20 

I BACKFILLING CA 'rOTAL $1,788,714.56 1 $368.433.19 1 $1.420,281.37 I 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $10,292.17 $1,972.12 $8,320.05 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 

2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

c ON Fl DENTIALJMP SLOPINGSUB'rOTAL $28,721.36 $1,972.12 $26,749.24 

,--- _ , 'LETED 1990 (SP-W0-13NW0-10) $0.00 $0.00 $0.00 POL-EPA01-001 0340 
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MAY, 1992 

·PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTK>N . ACTUAL COST. EQUIP CREDIT CASH FLOW 

2E2S02 CUT SP-W8-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/W8-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-W8-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-W8-18C/WT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-{)3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-W8-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/W8-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT -15N15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 

2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 

2E2J02 CUT JP-WT -16D SLOPES $0.00 $0.00 $0.00 

2E2J03&3A CUT JP-W8-17 SLOPES $188,898.08 $35,349.75 $153,548.33 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-{)1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -{)2N02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-{)6 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-{)8/12 SLOPES $563.75 $20.99 $542.76 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-WS-15N15B SLOPES $25,789.63 $0.00 $25,789.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16N16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-WS-198 SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-W8-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1,128.72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $270.84 $9.07 $261.77 

NFIDENTIAL JP-W0-18/668 SLOPES $0.00 $0.00 $0.00 
_____ _ _ JP-W0-18/66C SLOPES $160.00 $5.58 $154.42 co POL-EPA01-001 0341 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 DELETED 1990 {JP-WO-<J3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 {JP-W0-038) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-<>4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0-048 $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 {JP-WO-<l5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 {JP-W0-058) $0.00 $0.00 $0.00 

JPOUMP SLOPING SUBTOTAL $537.430.58 $93,323.83 $444,106.75 

lDUMPSLOPINGCA TOTAL $572,523.79 1 $95,295.95 1 $477,227.84 1 

COVER PlACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $88,444.82 $17,698.51 $70,746.31 
2E3N02 HAUL SOIL FROM NP-S8-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOiL t-HUM NP-SI:I-27 Tu NP-D7 $0.00 .,.. 1'\1\. 

..pv.vv ~"' 1\1\ 
'~""'·'"''"' 

2E3N04 HAUL SOIL FROM NP-S8-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $5,500.00 $0.00 $5,500.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-Dl $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $20,103.56 $0.00 $20,103.56 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $100,261.32 $20,987.38 $79,273.94 
2E3N12 SOIL TO NP-06 {BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-W$-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $9,376.85 $0.00 $9,376.85 
2E3N16 HAUL SHALE FROM NP-W$-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77 
2E3N17 HAUL SHALE FROM NP-W$-31 TO NP-D10 $75.429.82 $15,827.81 $59,602.01 
2E3N18 HAUL SHALE FROM NP-WS-<>3 TO NP-03 $6.465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3.998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS W8S If $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-WS-<>3 TO NP-D1 $0.00 $0.00 $0.00 

NP COVJ;;R Pt..ACEMENT SUBTOTAL $431,815.82 $78,144.97 $353,670.85 
2E3S01 SOIL BORROW SP-OP-35{SP-D1)FROM SP-S8 $34,719.18 $0.00 $34,719.18 
2E3S02 SOIL BORROW SP-W$-17(SP-D2)FROM SP-SE $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-S8-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42 
2E3S07 HAUL SOIL FROM SP-S8-42 TO SP-D7 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $14,371.08 $0.00 $14,371.08 
2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $35,072.78 $0.00 $35,072.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW {SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

""'"'"' 1 " cy-)11 "'ORROW (SP-016) FROM SP-S8-50 $27,346.76 $0.00 $27,346.76 

ONFIDENTIALsoRROW(SP-13A)FROM sP-ws-n $2,396.27 $0.00 $2,396.27 c POL-EPA01-001 0342 
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WBSIDNO. WORK PACKAGE DESCRIPTtoN ACTUAL CoS( EQUIP CREDIT · CASHFLOW 
2E3S15 SHALE BORROW {SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-P~1 FROM SP-W~7 $8,275.74 $0.00 $8,275.74 
2E3S17 SHALE BORROW (SP-14) FROM SP-W~7 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-W~7 TO SP-04 $5,992.55 $0.00 $5,992.55 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00 
2E3S20 HAUL SHALE FROM SP-W~7 TO SP-38 $0.00 $0.00 $0.00 
2E3S21 HAUL SHALE FROM SP-W~7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $222,088.92 $16,412.03 $205,676.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $26.40 $0.00 $26.40 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 {JP-SB-54) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 {JP-SB-54) $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 
2E3J24 HAUL SHALE FROM JP-WT -{)2 TO DSA $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 
2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 
2E3J28 HAUL SHALE FROM JP-WT-{)2 TO 015 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT -{)2 TO D16 $0.00 $0.00 $0.00 

Jp COVER PLACEMEN'r SUBTOtAL $26.40 $0.00 $26.40 

IeaVER PLACEMENTCATOTAL $653,931.141 $94,557.oo 1 $559,374.141 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-GS-23/24 TO NP-QP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

c .. 1NTAMINATEOD SClL SUBIOTAL $0.00 $0.00 $0.00 
ONFI DENTIAL-cS-27/28/31/33/53 TO SP-QP-34 $0.00 $0.00 $0.00 POL-EPA01-001 0343 
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WBSIDNO~ WORK PACKAGEDESCRIPTtoN · . ACTUAL COST EQUIP CREDIT CASH FLOW. 
2E4S02 NO WORK PACKAGE ASSIGNED THIS was fl $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS was fl $0.00 $0.00 $0.00 
2E4S04 SP-C5-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS fl $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS fl $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-e2/32 TO SP-QP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL. $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-Cs-36 TO JP-QP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM J P-Cs-38137 TO J P-0 P-41 $55.32 $0.00 $55.32 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS fl $0.00 $0.00 $0.00 
2E4J04 HAUL CS FROM JP-C$-39 TO JP-QP-42 $0.00 $0.00 $0.00 

JP CONTAMINATED .SOIL SUBTOTAL . $22,966.23 $5,143.19 $17,823.04 

j2E4 I CuN 1 AM iNA TEO SOiLCA TOTAl. ·I $5.143.19 I $17,823.()4 ! 

HJGHWAU RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HlGHWALLSUBTOTAL · · $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JPHtGHWAI..I..SUaTQTAl. $0.00 $0.00 $0.00 

IHIGHWALLCATOTAL .· I $o.oo I $o.oo I so.oo 1 

EROSION CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQLJINO AND Nf' DITCH SUBTOTAl $0.00 $0.00 $0.00 

j2E6X01 I DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
j2E6X02 ! DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

lROCK SlJBTOTAl 
.. - --· .. $0.00 $0.00 $0.00 . . 

I2E6 I EROSION CONTROL GA TOTAl. so.oo 1 so.oo 1 so.oo 1 

I2E IEARTHWORKTASKTOTAL $3.038.135,72 1 $563.429.s3 I . $2.474,706.99 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2l31.JG ENTRY: NP SI,J8TOTAI. $0.00 $0.00 $0.00 

CONFIDENTIAL- P-13 ADIT $o.oo 1= so.oo 1 $o.oo 1 POL-EPA01-001 0344 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 ADIT} $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP I,JG ENTRIES ABANDON SU13TOTAL $1,859.70 $279.58 $1,580.12 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12 

JP t.JG ENTR1ESABANOON SUBTOTAL $264.45 $10.33 $254.12 

j2S1 I UG EN!AIES ABANDON CA ICTAL $2,124.151 $289.91 1 $1,834.241 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $10,392.10 $712.42 $9,679.68 

282 PITWATERCATOTAL $10,392.10 $712.42 $9,679.68 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 

253 SS DEMOLJTION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo 1 so.oo 1 so.oo 1 

2S4 SS OECOM CA TOTAL J $0.00 J $0.001 $0.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:Nf' $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

~p STRUCTURES SUBTOTAL . $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SU~TO'T AL. $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SI.JSTOTAL · $0.00 $0.00 $0.00 

2SSJ09 CONSTRUCT PERMANENT FENCES: ALL AREA $23,013.39 $530.42 $22,482.97 

ALL STRUCTURES SUBTOTAL $23,013.39 $530.42 $22,482.97 

/2S5 !PERMANENT STRUCTURES CA TOTAL $23,013.39 ! $530.421 $22.482.97 1 

I2S !STRUCTURES TASK TOTAL $38,27M8 I $1,S93..45j ~;682.231 

CONFIDENTIAL, 
, -· •• ··-. 1 •• ·-· ARE BED & SEED NP FLAT AREAS ·- -~-~o:ooj_ so.oo 1 $0.oo 1 

POL-EPA01-001 0345 
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PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESORIPTfON ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NPSEED!NG SUBTOTAL . : $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $112,891.38 $707.70 $112,183.68 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $7,260.87 $58.25 $7,202.62 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEIODJN(i SUBTOTAL $120,152.25 $765.95 $119,386.30 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING sUBTOTAL $0.00 $0.00 $0.00 

j2R1 I SEEDING CA SUBTOTAl $120,152.251 $765.951 $119,386.30 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2so1 jDELETED 1990 (IRRIGATION) $0.oo 1 $0.oo 1 $0.oo 1 

j2R2J01 jD:::LETED 1990 {IRRIGATION) $o.oo 1 $0.oo I $0.oo 1 

I2R2 !IRRIGATION CA SUBTOTAL $o.oo 1 $0.oo 1 $0.oo 1 

j2R jREVEGETATIONTASKIOTAL. $120,152.251 $765.951 $119,386.30 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $5,449.16 $717.45 $4,731.71 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA SUBTOTAL $5,449.16 $717.45 $4,731.71 

SPtciAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-W5-o1 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-WO-<l3AI3B/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WO-o1 BENCHE5-RIO MOQUINO $557,885.05 $117,243.53 $440,641.52 
2T2 SP~IAL CA SUBTOTAL :·· $557,885.05 $117,243.53 $440,641.62 

!TERRACING/SPECIAL TASK $56$,334.21 1 $117,Q60.98j 

fCONSTRUOTION TOTAL $3,005,239.2~ t $685.042.62/ $3.3to,196.~ 1 
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I WP# 

I lPlLOlB 

1ClL05B 

I lClLOlB 

2L2L02B 

I 2M3L02B 

I 2M2J01 

2S5J09 

I 2R1N01/02 

I 
2RlS01/02 

2S2J01A 

I 2E1J08 

2E1J27 

I 2E1J03 

2E1J04 

I 2E2J03 

I 2T2N01 

2E3N17 

I 2E3N04 

2E3Nll 

I 2E3N01 

I 2E3N16 

2E2N01 

I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management-PY92 on-gomg; 

Environmental Monitoring-PY92 on-gomg; 

Engineering/Consulting Services-PY92 on-gomg; 

LCC Insurance-PY92 on-gomg; 

Training-PY92 on-gomg; 

Surveying-Jackpile Area-PY92 on-gomg; 

Fencing on-going; 

Reseed N. Paguate Areas 

Reseed S. Paguate Areas 

Dewater J ackpile Pit 

JP-W0-07 to Backfill 

JP-PS-27 to Backfill 

JP-PS-24 to Backfill 

JP-PS-25 to Backfill 

Slope JP-WS-17 

Rio Moquino Benches 

Shale to NP-DlO 

Soil to NP-D9 

Soil to NP-DlO 

Soil NP-D8 

Shale to NP-D8 

Slope NP-WS-01 

on-bold till fall; 

nearing completion; 

on-going; 

substantially complete; 

idled; 

m-progress; 

m-progress; 

m-progress; 

substantially complete; 

nearing completion; 

m-progress; 

in-progress; 

complete; 

in progress; 

in progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

for May, 1992 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout; 

WORK PACKAGE# 

2E4J01 

2E2J21 

2E1J13 

2E3N16 

2E2J14 

DESCRIPTION 

JP-CS-36 to Pit Backfill 

JP-WS-19A--Cut Slopes 

JP-W0-03 Pit Backfill 

Shale to NP-D8 

JP-W0-11 Cut Slopes 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

Same as above 
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5.4 CHANGE ORDER SUMMARY 

NONE for May, 1992 
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I WORK 

PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 & 02 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 2E2S11 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of May, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I 
I WORK 

PACKAGE 
NUMBER 

I 
2E2N03 

I 
2E2N02 
2E2J15 
2E3N14 
2E3N15 

I 2E3S16 
2E3S18 
2E2N08 

I 2E3S20 
2E3N02 
2E3N19 

I 
2E3N09 
2E3N18 
2E1N02 
2E3N10 

I 2E1S02 
2E1N10 
2E3N07 

I 2E3S13 
2E3S19 
2E3N08 

I 
1C1L05A 
1P1L01A 
1C1L01A 
2M2N01 

I 2M3L02A 
2L2L02A 
2M1X01 

I 2S2J01 
2S5J02 
2S5S02 

I 
2S5N02 
2E5S02 
2E5S01 
2E5N02 

I 2E5N01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of May, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale S. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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PACKAGE 
NUMBER 

I 
2E2S17 

I 2E2S16 
2E2S14 
2S1S01 

I 
2E2N07 
2E4N01A 
2E4N01B 
2E3S11 

I 2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 
2E3S17 
2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 
2E3N06 
2E3N13 
2E3S12 

I 
2S1S02 
2E3S07 
2E1J06 
2E3S05 

I 2E3S06 
2E3S04 
2E1J05 

I 
2E3N04 
2S1S04 
2E4J01 

I 
2E2J21 
2E3N16 
2E1J13 
2E2J14 

I 
I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't) 

As of May, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DB 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-DB 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Approximately 18.7 million cubic yards have been moved to-date. Additional 
seeding work was done ahead-of-schedule to take advantage of the moist spring 
conditions. No significant weather problems were encountered. The Project 
continues to run about 15 months ahead of the Jacobs Engineering baseline. 
Upcoming outside work to be performed by the LCC, Inc. will have minimal impact 
on the current schedule and plan. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

Actual cash flow for mid-year is slightly ahead of projection due to the 
additional $109,000 interest on the original $300,000 for the Paguate Repairs fund. 
Performing the additional seeding work to take advantage of the moist spring 
conditions ahead-of-schedule is shown as expenditures made earlier than originally 
planned but should have no significant impact on cash availability. 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--MAY, 1992 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: June 4, 1992 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF MAY, 1992 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. The reseeding sub-contractor James Ranch, however, was affected by high 
winds and rain causing the crew to shutdown early and loose some days of work. 

The scrapers are hauling shale and topsoil to NP-W0-02 and have finished the Rio Moquino 
bench cut on NP-W0-02 & NP-W0-01. The scrapers should be there into June. 

The trucks are hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will remain 
there through June. 

The dozers are in several different areas: pushing JP-W0-11 into JP-OP-41, working with the 
scrapers on NP-W0-01 and NP-W0-02, working with the trucks pushing protore at JP-PS-24 and 
JP-PS-25. Sloping continues on JP-WS-17. The dozers should be in these places through June. 

Weather Station is on line. Power and data settings are installed. Data is being collected. 

Air station filters were taken to TMA \Eberline. Air filter results received and logged this month. 
TMA \Eberline calibrated the Ludlum Model 19 this month and results have been recieved and 
logged. All air pumps ran very well. The RGM-2 is running very well and recording data. The 
RGM-2 unit data is being logged on the computer. The TLD badge results also came in and the 
results have been distributed. 

Gamma surveys continue to read below twice background in all buildings and lunch trailers. A 
gamma survey was done on NP-W0-02. Some hot spots were found and taken care of by the 
scraper crew. Readings are less than 10 times background. TMA \Eberline took no alpha 
measurements this month. 

Assagai Labs was out to take the biannual water samples from the water wells and surface waters. 
The four newly drilled wells will also be sampled this time because of the water recharge in the 
wells. Not all wells were sampled this month due to the vegetation growth in the pits and other 
reseeded areas these wells w1ll be done later by a pump method. 

Fencing has kept the horses out of the revegetated areas and is continuing on the east side of the 
Jackpile area. A gate will be installed for access to sheep camps beyond the Jackpile boundary. 

The technicians are involved with tutoring the Tribal personnel on the use of their computer and 
its software. This training is available to all who are interested. 

The aerial photo's are in our office and have been displayed. A microfiche film was acquired from 
the U.S.G.S. with the location of our area. The film is in the Tribal Planners office. 
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James Ranch is reseeding the South Paguate areas and North Paguate areas including slopes. 

A tour of the mine was given to a group from Germany and a group of students visiting from 
California. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is running. 

2. TLD Badges and Radon Detector results were received. 

3. Filters results are in and recorded. 

4. Fencing continues in revegetated areas and in the East Jackpile area. 

5. Training is being provided to the Planners, Facilities and Social Services personnel and will be 
ongoing. 

6. Tours were given to visiting students and a group from Germany. 

7. James Ranch is reseeding this month. 

8. Aerial photos have been taken. 

FILE: INSP0592.DOC 

-2-
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